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• Constructing a fish screen at the Rock Slough Intake to the 

Contra Costa Canal

• American Recovery and Reinvestment Act (ARRA) funding

• Joint project implementation – Reclamation (owner) and 

Contra Costa Water District (operator)



Program Goals & Authorities
 The project goals are to mitigate fishery impacts with operational 

changes and installation of structures including a fish screen.

 Authorities for program operation include:
CVPIA Section 3406 (b)(5),”….Develop and implement a program to 
mitigate for fishery impacts resulting from operations of the Contra 
Costa Canal Pumping Plant No. 1. Such a program shall provide for 
construction and operation of fish screening and recovery facilities, 
and for modified practices and operations.”

 Project is consistent with the 2004 Los Vaqueros BO extension which 
requires that a fish screen be built at Rock Slough.

 Fulfill legal requirements of the U.S. Fish and Wildlife Service’s 2008 
Biological Opinion for the threatened Delta smelt.
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Program Benefits
The construction of a fish screen will:

 Complete CVPIA requirements in Section 3406(b)(5) 
and the previously mentioned Biological Opinions 
(BOs).

 Minimize the entrainment of fish resources associated 
with the diversion of water at the Rock Slough Intake 
of the Contra Costa Canal.

 Reduce potential predation on target species in the 
Rock Slough Intake.
 Delta Smelt

 Fall and Winter-run Chinook Salmon
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Program Budget
(b)(5) Contra Costa

FY 2010 Obligations
 W&RR: $19,638
 ARRA: $16,134,822
 Bay-Delta: $2,715
 Total Obligations FY 2010: $16,157,175

FY 2011 Budget Request 
 W&RR: $3,803,000
 ARRA: $25,676,000
 Total Obligations FY 2011 requested are: $29,479,000
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Project Vicinity
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FY10 Accomplishments

• Land acquisition

• Completion of Design

• Start of Construction

• Levee construction

• Bypass facilities

• Fish screen foundations
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FY11 Planned Tasks

• Completion of Construction

• Fish screen  structure

• Mechanical and Electrical components

• Startup and Testing

• Monitoring and Evaluation

FY12 – Construction Closeout 
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Project Timeline
1997-8 – Environmental Assessment and design 

2001 – Phase 1 construction – site prep

2009 – Funding; design revisions

2009-10 – Phase 2 construction – levees and bypass

2010-12 – Phase 3 construction – fish screen
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J. Carl Dealy, Project Manager

U. S. Dept. of the Interior, Bureau of Reclamation

SCCAO, Tracy Office

(209) 836-6236

JCDealy@usbr.gov

Rachel Martin , Project Manager

Contra Costa Water District

(925) 688-8113

rmartin@ccwater.com


